

National Stakeholders Forum 2004

Malé Declaration of on Control and Prevention of Air Pollution and Its Likely Transboundary Effects for South Asia

Quazi Sarwar Imtiaz Hashmi

Project Director

Department of Environment
Ministry of Environment and Forest

Background Information

Phase I: Preparation of National Action Plan for Bangladesh on Control and Prevention of Air Pollution and its Likely Transboundary Effects

- National Action Plan
- National Database
- Proposed Monitoring Stations

Background Information

Phase II: Implementation of Malé on Control and Prevention of Air Pollution and its Likely Transboundary Effects

- Expanding Network
- Capacity Building
 - Training
 - Supply and Installation of Equipments
 - Establishment of Monitoring Stations
- Studying the Transboundary Effects of Air Pollution

Project Activity Status

Expanding Network

- Setup National Advisory Committee - Completed
 - Joint Secretary, MOEF, Convener.
 - Representative from BMD
 - Representative from DoF
 - Representative from BAEC
 - Representative from Department of Science, KU
 - Representative from Department of Chemistry, DU
 - Representative from Department of Microbiology, DU
 - Representative from IMED
 - Representative from FF&L wing of Planning Commission
 - Representative from CEN
 - Representative from FBCCI
 - Representative from BARC
 - Representative from SRDI
 - Project Director, Member Secretary.

Project Activity Status (Cont.)

This advisory committee will provide advisory services to the Department of Environment and other organizations involved in monitoring exercise. It will also act as an information clearing house.

Project Activity Status


- Monitoring and Capacity Building
 - Monitoring site is selected and land procurement is under process
 - Construction will follow the schematic diagram proposed by Monitoring Committee

Project Activity Status (Cont..)

- Necessary Monitoring Equipments have already been transferred from UNEP
- Five day long training programme was organized on Installation of Monitoring Equipments for Lab Technicians of DoE, Meteorological Department and Atomic Energy Commission.

Project Activity Status (Cont..)

- Land for the Monitoring Station has been selected and Procurement formality will be completed in the next month.
- Recruitment of Chemist for the Monitoring Station is under process. Soon after the recruitment, the monitoring activities would start.
- Two Lab technicians from DoE would attend 5 days training Training Programme and Refreshers Course at New Delhi in March.



Thank You