

Annual Network Meeting: 2003

Male Declaration of on Control and Prevention of Air
Pollution and Its Likely Transboundary Effects for South Asia

Presentation on the National Monitoring Plan of Bangladesh

By

Quazi Sarwar Imtiaz Hashmi

Deputy Director (Dev & Planning)

Department of Environment

Ministry of Environment and Forest

Background Information

Phase I: Preparation of National Action Plan for Bangladesh on Control and Prevention of Air Pollution and its Likely Transboundary Effects

- National Action Plan
- National Database
- Proposed Monitoring Stations

Background Information

Phase II: Implementation of Male on Control and Prevention of Air Pollution and its Likely Transboundary Effects

- Expanding Network
- Capacity Building
 - Training
 - Supply and Installation of Equipments
 - Establishment of Monitoring Stations
- Studying the Transboundary Effects of Air Pollution

Project Activity Status

■ Expanding Network


- Setup National Advisory Committee - Completed
 - Joint Secretary, MOEF
 - Representative from BMD
 - Representative from DoF
 - Representative from BAEC
 - Representative from Departmental Science, KU
 - Representative from Department of Chemistry, DU
 - Representative from Department of Microbiology, DU
 - Representative from IMED
 - Representative from FF&L wing of Planning Commission
 - Representative from CEN
 - Representative from FBCCI
 - Representative from BARC
 - Representative from SRDI
 - Project Director

This advisory committee will provide advisory services to the Department of Environment and other organizations involved in monitoring exercise. It will also act as an information clearing house.

Project Activity Status

- **Monitoring and Capacity Building**
 - Monitoring site is selected and land procurement is under process
 - Construction will follow the schematic diagram proposed by Monitoring Committee
 - Necessary Monitoring Equipments have already been transfer from UNEP and under clearing process
 - Two Member National Team has attended in the Training on Technical Issues during 20-24 May 2002

Selected Monitoring site in Shamnagar, Satkhira District



Project Activity Status

- Monitoring and Capacity Building
 - Local arrangement to install the monitoring station – on going
 - Recruitment of Technical Staff is in the final stage
 - In-country training programme will be organized during 19-23 October, 2003
 - In-country training report will be submitted after the completion of training workshop

Project Activity Status

- Monitoring and Reporting
 - Monitoring and reporting will be carried out as per UNEP guideline and manual
 - Data will be stored according to the specified format
 - Digital data will be sent to RRC.AP for the centralized database
 - Regular Reporting as per schedule

Project Activity Status

- Organize National Stakeholders Meeting
 - End of November 2003
 - Report will be submitted in December 2003
- Linkage to other Projects/Organizations
 - It has been accomplished through expanding national network

Thank You